DATE: OCTOBER 24, 1985

SUBJECT: POLREP #4, SOUTH BANK NASHUA RIVER
ASBESTOS SITE CLEAN-UP
LOCATION: NASHUA, NEW HAMPHSIRE
POLLUTANT: ASBESTOS
OCCURRENCE DATE: UNKNOWN
ENVIRONMENTAL MEDIA AFFECTED: GROUND, AIR, WATER
SEVERITY: POTENTIAL MAJOR
CATEGORY: DUMPING SDMS DocID 271319
SOURCE: JOHNS-MANVILLE CORPORATION, NASHUA, NH
REGION: EPA REGION 1 (617) 223-7265

U. S. ENVIRONMENTAL PROTECTION AGENCY
0IL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
LEXINGTON, MA

LAST POLREP: POLREP 3, OCTOBER 21, 1985

SITUATION:

INSTALLATION OF FENCE COMPLETED OCTOBER 23, 1985. ALL AREAS OF GEOTEXTILE
FABRIC AND FENCING INTACT AT THE TIME OF DEMOBILIZATION.

ASBESTOS HAZARD WARNING SIGNS ARRIVED AT EPA OCTOBER, 24 1985,

ACTIONS:
SITE WAS DEMOBILIZED OCTOBER 24, 1985,

MEMBERS OF TAT TO POST SIGNS ALONG THE FENCE,

FUTURE PLANS

WRITE O0SC REPORT, PERTAINING TO THE FENCE INSTALLATION TO RESTRICT PUBLIC
ACCESS TO THE SITE.

COMMENCE COMPREHENSIVE SITE INVESTIGATION TO PROVIDE INFORMATION FOR
DESIGN SPECTFTCATIONS FOR FUTURE SITE STABILIZATION ACTION.

PROJECT FUNDING

CEILING OBLIGATED BALANCE
ERCS : $ 115,000 $ 32,229 $ 82,771
T.A.T. _ $ 40,000 $ 6,247 $ 33,753
U.S. ARMY CORPS OF ENGINEERS $ 15,000 (to be obligated for future design work)
INTRAGENCY $ 30,000 $ 4,500 $ 25,500
TOTAL PROJECT CEILING $ 200,000.00

TOTAL PROJECT OBLIGATION $ 42,976.00



